AMENDMENT OF SOLICITATION/MODIFICATIC  * CONTRACT 1. CONTRACT ID CODE PAGE OF PAGES

1 l 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITIONPURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
000119 04/30/2009 4200293226 USTDC
6. ISSUED BY CODE [ggC 7. ADMINISTERED BY (If other than ltem 6) CODE 'KSC
NASA/John F. Kennedy Space Center NASA/Kennedy Space Center
Office of Procurement Office of Procurement
MAIL CODE OP MATL CODE OP-ES
KENNEDY SPACE CENTER FL 32899 ATTN: Joyce C. McDowell
KENNEDY SPACE CENTER FL 32899
8. NAME AND ADDRESS OF CONTRACTOR (No., street, courty, Stals and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
ASRC AEROSPACE CORP
Attn: NONE SPECIFIED 98. DATED (SEE ITEM 11)
6303 IVY LN, STE-300
GRE ELT MD 20770-6302 x 10A. MODIFICATION OF CONTRACT/ORDER NO.
NAS1003006
10B. DATED (SEE TEM 13)
CODE TFACIUTYOODE 03/01/2003
1. THIS TTEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[JThe above numberad solicitation is amended as set forth in [tern 14. The hour and date specified for receipt of Offers [Jis extanded. [Jis not extended
Ofters must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By compieting
Items 8 and 15, and returning copies of the dment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which inciudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. f by
virtue of thls amendmentyou deu'emchange an oﬂeralreudy sumwed such ohenge may be made wmbgfamor letter, provided each telegram or letter makes

12 AOCOUNTINGMDAPPROPRIATIONDATA(”raqwad) Net Increase. $1,463,100.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN [TEM 14.

CHECKONE | A THIS WG.”G'EORD?OE ISSUED PURSUANT TO: (Specidy authonity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
date, sic.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specily fype of modification and authoriy)
X Limitation of Funds
E.IMPORTANT:  Contractor Risnot.  [is required to sign this document and retum 0 copies to the issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headi includis Vicitatk t subject matier where feasible.)

1. The purpose of this modification is to add 1ncremental funding to the contract in the
net amount of $1,463,100.00 for a total contract obligation amount of $287,866,039.42.
This funding is considered to be adequate for contract performance through August 19, 2009
per contractor's e-mail dated April 30, 2009.

2. Section B, Table B-4 is updated to reflect updated incremental funding and contract

value.

3. The following page changes shall be made to the contract to incorporate the above
modification:

Continued ...
Except as provided herein, all terms and conditions of the document referenced in itern 9A or 10A, as heretofore changed, i hanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Joyce C. McDowell

15B. CONTRACT! ORIOFjEROR 15C. DATE SIGNED j . Ul;‘ﬂ'z S’?f ”&/MA/ ‘:/Elﬁm

ig of person to sign) /- / (Signeture of C:
NSN 7540.01-152-8070 N/ STANDARD FORMB0 REV/10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243




REFERENCE NO. OF MENT BEING CONTINUED

PAGE ~ OF

CONTINUATION SHEET} 1 003006/00u119 5
NAME OF OFFEROR OR CONTRACTOR
ASRC ABROSFACE CORP
ITEM NO. SUPPLIESISERVICES QUANTITY fUNIT UNIT PRICE AMOUNT
(a) (B) © | (E) (F)

Section B
Replace page 13,13.1, and 13.2 with the attached

revised page 13, 13.1, and 13.2.

4. BAll other terms and conditions remain
unchanged.

Delivery Location Code: KSC

NASA/Kennedy Space Center

RENNEDY SPACE CENTER FIL 32899 USA

NSN 7540-01-152-8087

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110




NAS10-03008

USTDC

B.3 CONTRACT FUNDING (NFS 18-52.232-81) (JUN 1990)

(a) For purposes of payment of cost and fees in accordance with the Limitation of Funds clause, the total amounts
allotted by the Government to this contract, and the period of performance through which it is estimated these funds

wil cover, are specified in Table B-4.

SECTION B

Modification No. 119

See Totals on Page 13.2

Table B-4
CONTRACT FUNDING
FUNDING
Adequate
Contract Estimated Award incentive Total Cost through Contract

Mod Cost Fee Fee & Fee date Value

1 $4,334,267.00 4/30/2003 $4,334,267
2 $2,208,012.00 6/30/2003 $2,208,012
4 $1,629,276.00 7/11/2003

5 $1,246,169.00 8/4/2003

6 $1,813,245.00 9/3/2003 $8,339,265
7 $3,302,408.00f 10/17/2003

8 $2,203,787.00] 11/21/2003 $2,097,273
9 $130,141.00] 11/21/2003

10 $2,141,294.00 1/2/2004 $11,453,640
11 $1,583,310.00 2/6/2004

12 $0.00 ($51,803)
13 $3,073,269.00 4/5/2004

14 $0.00 $4,835,575
15 $1,375,467.00 4/23/2004

16 $1,801,848.00 5/27/2004

17 $1,721,746.00 6/18/2004

18 $0.00 $3,048,651
19 $1,231,987.00 7/8/2004

20 $76,995.00 7/9/2004

21 $1,373,128.28 8/6/2004

22 $4,713,281.00 9/30/2004

23 $641,201.00 10/8/2004 $4,564,822
24 $1,752,924.00] 11/12/2004

25 $604,026.00{ 11/16/2004

26 $3,932,993.27] 12/30/2004 $4,200,702
27 $119,745.00] 12/30/2004

28 $948,552.00 1/28/2005

29 $1,077,515.00 2/9/2005 $15,081,736
30 $0.00 ($566,966)
31 $1,281,558.00 3/8/2005

33 $6,084,443.00 5/31/2005

34 $3,075,139.00 7/15/2005 $1,277,895
35 $2,701,938.00 8/12/2005

36 $706,755.00 8/19/2005

37 $1,526,845.00 8/28/2005

38 $227,000.00 8/29/2005 $6,846,822
39 $3,113,040.00 9/30/2005

40 $2,599,032.01} 10/31/2005

Page 13




NAS10-03006 UsSTDC SECTION B
Modification No. 119
Table B4
CONTRACT FUNDING
FUNDING
Adequate
Contract Estimated Award Incentive Total Cost through Contract
Mod Cost Fee Fee & Fee date Value
42 $1,865,002.00] 11/30/2005
43 $2,543,573.00] _ 12/31/2005
44 $580,749.00]  12/31/2005
45 $838.00] 12/31/2005
46 $1,637,463.00 1/9/2006
47 $15,953,809
48 $1.259,705.00] _ 1/20/2006
49 [ ($61,865)
50 $2,275,490.00]  2/24/2006
51 $1,462,053.00]  3/31/2006
52 $1,784,268.00 5/1/2008
53 $10,226,337.00] _ 8/11/2006
54 $3,005,797.00]  8/30/2006]  $15,219,265
56 $3,504,780.00]  9/11/2006 —
57 $3,013,593.00]  9/22/2006
58 $73,104.00]  9/22/2006
59 ] $6,219,674
60 $3,158,154.00]  9/28/2006
61 $1,329,315.00]  9/29/20086
62 $4,121,458.00] 11/17/2006
63 $1,070,247.00] 11/24/2006
64 $603,611.00]  12/1/2006
65 $1,062,160.00 1/8/2007]  $32,796,779
67 $10,827,778.00]  3/30/2007
68 $0,284,097.00]  6/29/2007
69 $14,965,848
70 $6,679,750.00]  8/17/2007
71 $4,706,899.00 9/3/2007
74 $12,148,359.00]  9/17/2007
75 $1,047,433.00]  9/17/2007 1
76 $9,337,508
77 $1,174,244.00]  9/24/2007
78 $367,398.00]  9/28/2007
79 $2,309,857.00] 10/19/2007
82 $2,078,035.07] 10/26/2007
83 $733,854.00]  11/2/2007
84 $5,461,470.00 1/4/2008
85 $2,432,521.00]  1/18/2008
|86 — $63,321,600
88 $6,772,499.00]  2/22/2008

See Totals on Page 13.2

Page 13.1




See Totals on Page 13.2

NAS10-03006 USTDC SECTIONB
Maodification No. 119
Table B-4
CONTRACT FUNDING
FUNDING
Adequate
Contract Estimated Award Incentive Total Cost through. Contract
Mod Cost | Fee Fee & Fee date Value
90 $5,756,533.00 4/8/2008
91 $170,456.00 4/9/2008
92 $11,003,383.02 6/10/2008
94 $8,425,852.00 8/3/2008
95 $4,847,173.01 8/31/2008
98 $5,437,630.09 9/5/2008
99 $ 22,129,721
100 $7,531,191.00 9/19/2008
101 ) $3,460,217.00 9/30/2008
103 ! $7,378,723.03] 10/20/2008
104 $7,496,106.00f 11/26/2008
105 $5,662,666.00] 12/22/2008
107 $252,473.00] 12/23/2008
108 $4,685,977.00 1/21/2009] $ 67,267:112 |
109 | $ 10,473,217
110 $14,747,721.44]  4/10/2009 3
112 $5,884,356.00 5/22/2009
113 $89,047.00 5/22/2009
115 $4,267,141.01 6/12/2009
116 $1,463,725.35 6/22/2009
117 $1,606,524.00 6/30/2009] $ 6,473,210
118 $8,500,916.75 8/12/2009
119 $1,463,100.00 8/19/2009
|Total $287,866,039.42 8/19/2009]  $331,765,569
Page 13.2




M. .fication Sheet (effective 02/ )

General Information
Prepared By: Joyce McDowell Date Prepared: 4/30{2009 Phone Number: 7-3437
Award Type:  Stand Alone Contract Award ID:  Agy 8000

Contract/Order No. (P1ID) NAS10-03006 Mod No 118
Reason for Modification: Funding Only Action

Dates

Date Signed: 4/30/2009 Completion Date: o

Effective Date: 4/30/2009 Est. Ultimate Completion Date: o

Amounts Previous (From) Current (By) Total (To)

Action Obligation: 286,402.939.42 1,463.100.00 287.866.039.42

Base and Exercised Option Value: 430,000,000.00 o o -
Base and All Option Value: 600,000,000.00 - o

Fee Paid for Use of IDV: o

R g T T b S R AN BB g o P P el G M o S o I e A M GO i s S )

Purchaser Information Contractor Information
Foreign Funding: Not Applicable Name: ASRC Aerospace Corporation

o P g s g T AR S T SO o g g G A 0 it o B g Bt e R P T S T S e B et

Contract Data

National Interest Action: None
Purchase Card Used as Payment Method: No Undefinitized Action: No
Performance Based Service Contract: Yes-Service where PBA is used

A P, e B MRl SN 0 e o A T iR A ¥y gl P P o S o S s G A B o e B P I AP O PR N

Legislative Mandates

Clinger Cohen Act: No

Setvice Contract Act: Yes

Walsh-Healey Act: Not Applicable

Davis Bacon Act; Not Applicable

Interagency Contracting Authority: Not Applicable

Other Interagency Contracting Statutory Authority: Not Applicable

Principal Place of Performance Code (State, Location, Country): Florida KSC USA
Place of Performance Zip Code (+4) 32899 -

Product or Service Information

A L
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READ INSTRUCTIONS ON NEXT PAGE

Page 1 of 2

R EQUISITION

PROCUREMENT REQUEST NO.
4200293226

REQUISITION DATE

. NAME, PHONE NUMBER, AND ROUTING SYMBOL OF PERSON TO CONTACT
Carol Davis/(321)867-5942

04/29/2009

3. ORIGINATING OFFICE DATA
NASA/John F. Kennedy Space Center

2. TYPE OF REQUEST (Check one)
A [X]NEWREQUEST

4. ADDITIONAL INFORMATION (Suggested supply sources, security data, efc)

B.[_IcHANGETO
PENDING PR NO.

c.[_IMODIFICATION TO
CONTRACT OR

ORDER NO.

6. CONSIGNEE AND DESTINATION

NASA/Kennedy Space Center

KENNEDY SPACE CENTER FIL 32899

5. APPROVALS
APPROVING OFFICIALS ROUTING DATE INTERNAL ROUTING
@) SYMBOL © INITIALS ROUTING
(B) ©) SYMBOL (€)
(1) AUTHORIZED REQUISITIONER
Carol Davis KRSC

&)

®)

7. DATE(S) REQUIRED

Total Line Item Value: $1,463,100.00

lAccounting Info:
76NE000/6100.2550/76/FC000000/136905.08.05.03.05.1
/1/000/2550/76/EXPX22009D/234A/1/2 Cost Center:
76NE000 GI Account: 6100.2550 Order: FC000000 WBS
Elementl: 136905.08.05.03.05.1 WBS Element2: 1
Item Number: 000 Commitment Item: 2550 Funds
Center: 76 Fund: EXPX22009D Functional Area: 234A
Funded: $1,000,000.00

Accounting Info:
76NE000/6100.2550/76/FC000000/431767.04.02.11.01/0
00/2550/76/EXPX22009D/020U/2/3 Cost Center:
76NECOO0 GI Account: 6100.2550 Order: FC000000 WBS
Elementl: 431767.04.02.11.01 Item Number: 000
Commitment Item: 2550 Funds Center: 76 Fund:
EXPX22009D Functional Area: 020U

Funded: $124,400.00

Continued ...

04/29/2009
@ 8. GOVERNMENT FURNISHED PROPERTY
DYES NO (I1"yes,” soe par. 8 ofinstructions on next page.)
9. DESCRIPTION OF ITEMS OR SERVICES =
ITEMNO. [TEM OR SERVICE (include and Specal QUANTITY| UNIT ESTIMATED COST -
® ® © |o & o
FOB: Destination
001 INCREMENTAL FUNDING PROJECT DIRECT l,463,100.00

TOTAL ESTIMATED COST
$1,463,100.00

10. ACCOUNTING DATA
See Schedule

Procurement Copy




Page 2 of 2

ESTIMATED COST

ITEM NO. ITEM OR SERVICE (Include Specifications and Special instructions) QUANTITY [UNIT
( A) (B) (C) (D) UN!T( g)RlE AM:)FI.)JNT

Accounting Info:
T6NE000/6100.2550/76/FC000000/387498.04.01.02.01.1
/1.02/000/2550/76/EXPX22009D/020U/3/4 Cost
Center: 76NE0O00 GI Account: 6100.2550 Order:
FC000000 WBS Elementl: 387498.04.01.02.01.1 WBS
Element2: 1.02 Item Number: 000 Commitment Item:
2550 Funds Center: 76 Fund: EXPX22009D Functional
Area: 020U

Funded: $60,000.00

Accounting Info:
76NE000/6100.2550/76/FC000000/387498.04.01.02.03.1
/1.01/000/2550/76/EXPX22009D/020U/4/5 Cost
Center: 76NE000 GI Account: 6100.2550 Order:
FC000000 WBS Elementl: 387498.04.01.02.03.1 wWBS
Element2: 1.01 Item Number: 000 Commitment Item:
2550 Funds Center: 76 Fund: EXPX22009D Functional
Area: 020U

Funded: $110,000.00

Accounting Info:
76NE000/6100.2550/76/FC000000/387498.04.01.01.04.1 -
/1.01/000/2550/76/EXPX22009D/020U/5/6 Cost
Center: 76NE000 GI Account: 6100.2550 Order:
FC000000 WBS Elementl: 387498.04.01.01.04.1 WBS
Element2: 1.01 Item Number: 000 Commitment Item:
2550 Funds Center: 76 Fund: EXPX22009D Functional
Area: 020U

Funded: $27,700.00

Accounting Info:
76NE000/6100.2550/76/FC000000/387498.04.01.01.03.]
/1.01/000/2550/76/EXPX22009D/0200/6/7 Cost
Center: 76NE000 GI Account: 6100.2550 Order:
FC000000 WBS Elementl: 387498.04.01.01.03.1 WBS
Element2: 1.01 Item Number: 000 Commitment Item:
2550 Funds Center: 76 Fund: EXPX22009D Functional
Area: 020U

Funded: $25,000.00

Accounting Info:
76NE000/6100.2550/76/FC000000/936374.04.08.11.03.(
/1/000/2550/76/EXPX22009D/020U/7/8 Cost Center:
76NE000 GI Account: 6100.2550 Order: FC000000 WBS
Elementl: 936374.04.08.11.03.0 WBS Element2: 1
Item Number: 000 Commitment Item: 2550 Funds
Center: 76 Fund: EXPX22009D Functional Area: 020U
Funded: $116,000.00




CONTRACT FUNDING - »
CONTRACT ALL OTHER AWARD _|INCENTIVE | TOTAL GOST | ADEQUATE
VALUE oDe COSTS TOTAL COSTS FEE | FEE AND FEE | THRU DATE
$ - $ - 1% - 13 - - 1% - 1% i
$ 4534267 [$ - |$_ 4009,197 ‘ 1334 057 "04/30/03
2,208,012 8 2,042,411 2 o08 017 05/30/03
- - . 06/21/03
357,627 1,149,426 1529276 | O7[11/03
424,505 821,574 | 1246169 | 08/04/03)]
8,339,265 652,910 1,156,053 | 813,245 | . 09/03/03
372,595 2,863,419 | 3,502,408 10/17/03
2,097,273 366.698 1,745,171 | ) 7208787 | 11/21/03
130,141 . - 130,141 11721/
11,453,640 952,038 1,060,778 | - 2,141,294 01/02/04
396,276 1,093,454 - 15833101 02/06/04
61,603)| - - - - | 02/06/04
B 337,821 2,551,710 | < | 3,073,.269] _ 04/05/04
4,835,575 | - T - - - 04/05/04
- 352,141 981,175 - 1378467 | 0AI23/04
- 163,900 1,566,100 -  1.801.848 | - 05/27/04]
- 1 343,451 1,318,060 - 1,721,746 | 06/18/04
- I 184,631 877,477 = . 1,231,987 7. 0770904
1. 76,995 : - 75,905 | .. 01/00/00
- 1 236,297 1,055,265 | . 373,126 0a/06/04
1,255,466 3,357,815 - 3715281 | CO/0/04|
4564522 | 94,902 465,490 - 641,201 | . 10/08/04
‘ 93,926 1,597,821 - 752,024 11112704
— 237,159 327,624 z 604,026 | 1116/04
4,200,702 |, 295,000 3,585,983 - 3,932,993 | 12/30/04—
: 112,560 T - <. _119.745] 1213004
! 948,552 - - 948,552 01/28/04
: 461.775 902473 | = 1505.748 | 02/09/05
15,061,796 | - 441,388)|° - _(428,235)].. . 02/08/05
| (566.966)} = s 2 SER KL
; 247,864 956,801 p 1,281,558 | 03/08/05
i - - - Ei I D m
i 1,843,017 3,876,359 | - 6,084,443 06/03/05
1,277,695 693,118 2.207.957 | - 3075139 | 07/15/05
‘ 421,021 2127,077 - < | 2701938  0%1205
- 706,755 | - | . 706,755 . DaSIO5
1 375,665 1147180 | - | 1526845] — 06/20/05
6,646,822 | - 227,000 - 227,000 | 08/20)
: 2,536,565 380,602 | - | 3113.040 09/ 30/0
400,000 2,043,090 ~ 599,032 | . 10/31/05
= -1 - - 1 10/31/05
488.95 1,255,501 18559021 " 11/14/05
806,504 1,504, - = T 2,545,573 ]~ - 12/31/05
— - 545,904 - 580740 | 12131105
- 838 | 12/31/05
- 1,544,776 - 1.637.463 | - 01/0806
[ 15.953,800 | | - ) - —_ - |___owoeice
’“ 30,080 1,158,921 - 1,259,705 01/20/06
m - - - L 01008
831,873 1,361, = | 2275490 | . 02124108
' - 1,390,953 | . 1,462,052 | . 03/31/06
- 1677212 | 1,784,268 | 08/01/08
] 1.240.1 8,474,840 | 10,226,337 | . 08/11/06
15,210,265 2,023,023 1,766,356 | _ 5,895.797 | .. 08130106
- L - 08/30/06
873,069 2,421,424 . 3504.780 | 011/06]
- 2,787,573 3013503 | - 09/22/08
] - | 68,736 73.104 .. ON22/06
8,219,674 - - - i
858,129 2,170,616 3,158,154 09/28/06
- 1,249,315 1.329.315 09/29/06
928,634 3,011,824 4.121,458 1111706
= - 1,858,724 1,970,247 11/24/08
- 569,444 503.611 12/01/06
32,796,779 - 963,409 1.062,160 01/08/07
- L - - - 01/08/07
- 2,165,556 8,171,906 - T0.627.77 03/30/07
- 3,212,685 5,727,747 - 5.084.007 06/29/07
14,965,846 T e ~ - - < — 06/29/07
- 462,167 5,646,776 - 5,679,750 087107




71 - - 3.440.471 | 09/03/07
72 . - | I S et e 09103107
73 i T . 09/03/07
74 : 1.924.348 9.645,295 09/17/07
7B - - 988.144 [ 09/17/07
76 9337508 | [ T : 09/17/07
77 - 33,278 1,076,383 09/24/07
78 B - 346.602 09/28/07
79 - 340,269 1,858,102 10/19/07
80 - - - 10/19/07
81 ~ - - 10/19/07
82 - - 1,960,410 10/26/07
83 - - 692.315 11/02/07
84 - 432,711 4,744,112 01/04/08
85 s 1,223,410 1,140,671 01/18/08
86 63,321,600 - - 01/18/08
87 - - 01/18/08
88 . 1,688,068 3,707,648 02/22/08
89 - - - 1 - 02/22/08
90 - 669,025 4,799,536 04/08/08
o1 - - 160,808 04/09/08
|82 - 3,936.753 6,666,632 06/10/08
Ie3 - - - 06/10/08
Isa - 3,694,790 4,463,266 08/03/08
[e5 - 385,977 4,208,675 08/31/08
96 - 506,000 4,652,481 09/05/08
97 - - - 09/05/08
98 - - - - 09/05/08
99 22,129,721 - - N - 09/05/08
100 - 1,819,135 5,388,732 09/19/08
101 - 386,000 2,900,205 09/30/08]—
102 - - - 09/30/08
103 s 2,224,009 4,862,938 10/20/08
104 5 1,952,655 5,229,671 11/26/08
105 - 503,981 4,866,664 12/22/08
106 - - - - 12/22/08
107 - 252,473 - B 12/23/08
108 67,267,112 1,628,007 2,884,877 L 01/21/09
100 10,473,217 - - - 01/21/09
110 - 6,034,533 8,219,990 04/10/09
[IE] - - - - 04/10/09
112 5 865,328 4,538,836 | 05/22/09
113 - - 84,007 N ) 05/22/08
114 - - - 05/22/09
115 - 1,486,780 2,622,982 06/12/09
116 - - 1,380,873 06/22/09
117 6,473,210 39,726 1478111 06/30/09
118 - 1,392,827 6.705,745 08/12/09
119_(Pending) - 484,455 923,250 08/19/09
[Totals: T $_ 63,214,081 | $ 211,225.866 | § 08/19/08




